Spack Planning - Milestone #18424

Produce a set of automated tests of the ecosystem to guard against regressions introduced during

continued development of its constituent tools.
11/29/2017 05:17 PM - Christopher Green

Status: Accepted
Priority: Normal
Assignee:

Category:

Target version:

Start date:
Due date:

% Done:

Estimated time:

Spent time:

12/27/2017
12/27/2017
0%

0.00 hour
0.00 hour

Description

Related issues:

Precedes Spack Planning - Milestone #18425: Obtain Fermilab management buy-in...

Follows Spack Planning - Milestone #18423: Demonstrate the ability to install...

Accepted 12/28/2017
Accepted 12/26/2017

12/28/2017
12/26/2017

History

#1 - 12/06/2017 10:49 AM - Christopher Green

- Related to Milestone #18425: Obtain Fermilab management buy-in on replacement of the old ecosystem. added

#2 - 12/06/2017 10:49 AM - Christopher Green

- Related to deleted (Milestone #18425: Obtain Fermilab management buy-in on replacement of the old ecosystem.)

#3 - 12/06/2017 10:49 AM - Christopher Green

- Precedes Milestone #18425: Obtain Fermilab management buy-in on replacement of the old ecosystem. added

#4 - 12/06/2017 10:49 AM - Christopher Green

- Follows Milestone #18423: Demonstrate the ability to install easily and maintain and use a workable installation of multiple release distributions.

added

#5 - 08/27/2018 10:31 AM - Christopher Green

- Status changed from New to Accepted

10/22/2020

1/1
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